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1. Welcome and Introductions        2:00 p.m. 

 Bob Beal, ASMFC 

 

2.  Overview of State Implementation of MRIP     2:05 p.m. 

 Mike Cahall and Geoff White, ACCSP 

 

3. Overview of Budget and Costs      2:25 p.m. 

 Dave Van Voorhees, NOAA Fisheries Science & Technology 

 

4. Gulf States Experiences       2:45 pm. 

 Dave Donaldson, Gulf States Marine Fisheries Commission  

 Luiz Barbieri, Florida Fish & Wildlife Conservation Commission 

 

5. Atlantic States Experiences        3:05 p.m. 

 Kathy Knowlton, Georgia Coastal Resources Division 

 Doug Mumford, North Carolina Division of Marine Fisheries 

 Kevin Sullivan, New Hampshire Fish and Game 

 

6. Break           3:35 p.m. 

 

7. Question and Answer Session  with Presenters    3:45 p.m. 

 

8. Adjourn         5:00 p.m. 
 

 



MRIP State Implementation Workshop – Briefing Materials 

May 14, 2014 2-5pm, Alexandria VA 

 

The goal of the Commissioners workshop on state implementation of the Marine Recreational 

Information Program (MRIP) is to provide information on a proposed greater level of state 

involvement in MRIP.  While MRIP has many components, the focus of this workshop is 

transitioning responsibility for field intercepts, the Access Point Angler Intercept Survey 

(APAIS), from a federal contractor to state agencies.  The transition was requested by several 

states and has been supported by MRIP.  State involvement currently varies along the Atlantic 

seaboard, with 6 states conducting the APAIS data collection while in the remaining 7 states data 

collection is performed by the contractor.   

Goals of State Conduct of MRIP APAIS 

 Build more cooperative ownership of recreational data 

 Support field data collection via state staff with vested interest in fisheries 

 Maximize data quality and efficiency of data collection 

 Maximize angler participation and minimize refusal rates 

 Successful transition must maintain or improve data quality 

Under the proposed transition of MRIP-APAIS to state conduct, the NMFS will retain primary 

responsibility for overall survey design, calculation of catch and effort estimates, and public data 

dissemination.   The selection of ASMFC and ACCSP as survey coordinator would be similar to 

how the Gulf of Mexico accomplishes MRIP data collection under a cooperative agreement with 

coordination through the Gulf States Marine Fisheries Commission.  If ASMFC and ACCSP are 

selected as the central coordinator of the APAIS, their central responsibilities for Maine to 

Georgia would include tasks of data entry, compilation, quality control checks & edits, and 

formatting for data delivery to NMFS.   

 

States may participate in field data collection tasks at their individual level of preference, 

following the surveys standard data collection protocols.    Thirteen Atlantic coast states are 

eligible to take over the onsite intercept portion of MRIP.  Pennsylvania does not participate in 

MRIP and Florida has taken over this portion of the MRIP survey already through the Gulf 

States Commission program.  Maine, New Hampshire, Massachusetts, North Carolina, South 

Carolina, and Georgia currently conduct the APAIS as sub-contractors to the federal contractor.  

Caution should be taken to avoid requiring the states to take on more than they can handle at one 

time.  For that reason, the initial phase of state implementation of MRIP will only address the 

site intercept portion of the survey.  The states will not be required to conduct the weekly for-hire 

phone validation with captains.  However, states that choose to conduct the for-hire phone 

portion of the survey would still be able to do so with financial support from MRIP.  Georgia, 

North Carolina, and Maine already administer the phone surveys at the state level. 

 

 

 

The workshop will focus on the following key questions: 



 How did this proposal develop and what is the timeline? 

 How do other regions accomplish recreational survey data collection? 

 What has the GSMFC experience been? 

 What are the benefits to the federal program of APAIS state conduct instead of a 

contractor? 

 What are the expected benefits to the states conducting the APAIS field survey? 

 What is the perspective of states conducting field sampling already? 

 What changes to data quality (sample size, PSE) should be expected in the short term? 

 What ability will the states have to modify the MRIP protocols? 

 What is the proposed funding path and what funding is needed to support state conduct? 

 What are the consequences if federal funding decreases, or costs rise, in the future? 

 What state support can be requested during a ramp-up period? 

 What options exist for states with hiring limitations? 

 What is the final decision making process and timeline? 

 

 

*** For more information, please see supplemental materials for ACCSP-MRIP Transition plan 

Jan 2014.  (document name:  STATE CONDUCT OF MRIP APAIS - Transition Planning 

Commissioner wksp.docx) 
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STATE CONDUCT OF MRIP APAIS 

--- TRANSITION PLAN --- January 14, 2014 --- 

EXECUTIVE SUMMARY: Recreational catch information is derived through an Access Point Angler Intercept 

Survey (APAIS) that is part of the Marine Recreational Information Program (MRIP).  At present, APAIS is 

administered by the NOAA Fisheries and coordinated by a contractor.  State involvement varies along the 

Atlantic seaboard.  In October 2013, The ACCSP Coordinating Council supported the development of a transition 

plan towards a cooperative agreement between the NOAA FISHERIES and ASMFC/ACCSP (hybrid option) for the 

state conduct of the MRIP APAIS.  NOAA Fisheries would retain primary responsibility for survey design, catch 

and effort estimation, and public data dissemination.  ASMFC/ACCSP would act as the central coordinator of the 

APAIS, including tasks of data entry, compilation, quality control checks & edits, and formatting for delivery to 

NOAA FISHERIES.  States may participate in field data collection tasks at their individual level of preference, 

following the surveys standard data collection protocols.  This agreement will replace the current NOAA 

FISHERIES-contract company arrangement for data collection and will supply the catch data needed to produce 

catch, effort, and landings estimates of the marine recreational fisheries of the Atlantic Coast (i.e. there will not 

be an  overlapping benchmark data collection period).  After the implementation date of the Cooperative 

Agreement, the ASMFC/ACCSP will be responsible for all MRIP APAIS data collections on the Atlantic Coast as 

described in the agreement.  Successful transition of MRIP APAIS survey conduct must maintain or improve data 

quality.   

Several options for administration of the APAIS survey were developed, with a goal of moving toward option 4 

where all states perform the field survey with agency staff.  At this time only two states have noted the need for 

additional staffing support via options 2-3.  This document includes draft roles, responsibilities, tasks and 

timelines for review and direction by the ACCSP Operations Committee.   

Based on the identified steps and time to develop the appropriate agreements, staffing capabilities, and 

training, a timeline was developed for survey transition on January 1, 2016.  Work shall continue to develop the 

Cooperative Agreement statement of work, state selection of options and budgets.  A draft timeline is: 

 Jan-May 2014:  Development of state implementation plans and Cooperative Agreement Statement of work  

(agreement by states on portions of survey to conduct, supervisory models, budget items, etc) 

 June 2014:  Draft State Budgets and implementation plans due to ASMFC/ACCSP.  Initiate approval of 

Cooperative Agreement between NOAA FISHERIES-ASMFC with statement of work and budget.  (5 months) 

 Oct-Nov 2014:  Finalize Cooperative Agreement between NOAA FISHERIES-ASMFC with statement of work.  

 Jan-Mar 2015:  Final state budgets due to ASMFC, grant package to NOAA Fisheries (processing ~3 months) 

 Jul-Dec 2015:  Transition preparation by ASMFC, ACCSP, and States 

 Jan 2016:  ASMFC/ACCSP begins responsibility for recreational data collection Maine through Georgia. 

ACTIONS from Recreational Technical Committee (RTC) to ACCSP Operations Committee (OPS) Jan 21, 2014: 

The RTC recommend the states reconfirm the selection of preferred administrative option (page 4). 

The RTC recommends to the Operations Committee that the ASMFC, ACCSP, and MRIP and the states approve 

of the direction and timelines noted in the transition planning document, and initiate development of a 

cooperative agreement with ASMFC for implementation of the MRIP APAIS with ASMFC/ACCSP as the central 

coordinator for the Atlantic Coast from Maine to Georgia with data collection beginning January 1 2016.    
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INTRODUCTION:  This document is intended to outline and develop the options for transferring the 

conduct of the MRIP APAIS from a direct MRIP Contract to a Cooperative Agreement between NOAA Fisheries 

and the ASMFC/ACCSP.  Specifically this document should identify the tasks, responsibilities, costs, and timelines 

necessary to accomplish the transition in an efficient way, minimizing any negative impacts on data collection, 

with a goal of implementing the transition on January 1, 2016.   

A high level of input and coordination are expected among MRIP, ASMFC, ACCSP, and State personnel.  

Supporting information for each state’s preferred implementation option will need to be drafted by the states.  

Each agency will need to develop internal plans for actual costs, survey supervisory staff, field staff roles and 

responsibilities.  This information will be critical to help MRIP, ASMFC and ACCSP determine the chances of 

success and appropriate timeline to transition to a new model of state conduct of MRIP APAIS.  As these 

developments occur, proper contingencies for survey implementation and long term funding should be 

developed (possibly through the funding process).  All timelines, tasks, and costs are preliminary and open to 

revision.  Please consider this a collective starting point for discussions and topics requiring additional details.  

As background information is gathered and preferred options are recommended, Agency directors are expected 

to select the final transition parameters in consultations with ACCSP, ASMFC, and NOAA Fisheries staff.   
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Goals of State Conduct of MRIP APAIS 
 Build more cooperative ownership of recreational data and data collection program 

 Support field data collection via state staff with vested interest in fisheries 

 Maximize data quality and efficiency of data collection 

 Maximize angler participation and minimize refusal rates 

 Successful transition must maintain or improve data quality 

 

Major Tasks, Responsibilities (Timeline in Appendix E): 

MRIP / ASMFC / ACCSP 
- Approval of concept, development of transition plan and administrative options for Atlantic States  

- ASMFC/ACCSP/MRIP Coordinate options for agency roles, responsibilities and funding vehicles 

- Recommend Timeline – consider January 1, 2016 for transition to state conduct  

- Clarify options for funding & supervisory structure with expected state enrollment, including state conduct 

of FHS effort survey option (3 states currently conduct FHS effort). 

- Determine logistics, budget and administration costs for central staff (ASMFC/ACCSP) 

- Identify or develop performance measures for improved data  

- Identify or develop process to modify base sample size/allocation 

- IDENTIFY RISKS and contingencies to funding and state implementation 

- Identify or develop process for additional state assignments, including central processing costs for data 

collected from assignments levels above base.   

- Identify or develop training programs for supervisors and field staff 

- ASMFC/ACCSP/MRIP – Define and execute Cooperative Agreement  

- Set special survey conduct requirements and draft state implementation plans 

- Consider options for Large Pelagics Survey (LPS) as methodology under review.  MRIP/ASMFC/ACCSP 

acknowledges the need for further discussion of potentially including the LPS in terms of increased state 

conduct, but do not wish to include it in development of the 2016 options at this time 

States (via RecTech Committee) 
- Recommend Timeline – January 1, 2016 for transition to state conduct  

- Clarify options for per-state staffing participation level (full, supervisors only, none) and compile states 

election into each participation level.   

- Provide input on ASMFC, ACCSP, States, MRIP APAIS survey Roles and Responsibilities 

- Provide input on FHS effort survey state conduct enrollment (which states want to conduct this?) 

- Determine and provide actual state costs to perform base sampling (APAIS, HB, FHS validations, FHS effort).  

- Recommend sample allocation level (transition base sampling at wave/mode or alternate options/needs).  If 

different from historical base, a state’s request to alter sample allocation would need to be justified.  Those 

sample allocations could be evaluated when the MRIP PSE project and allocation models are completed.   
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Administration Alternatives (States identify interim transition and long-term) 
A phased approach is possible under a cooperative agreement.  While transition to central coordination should 

be on one date, a state may develop from option 2 through option 4 over time.     

OPTION 1 (Status Quo):  NOAA FISHERIES procures a vendor to conduct field data collection tasks of APAIS.  

Vendor acts as central data coordinator for Maine through Georgia.  Some states sub-contract to 

conduct survey with state personnel.  State compensation determined by vendor-state sub-contract 

negotiation.  Contractor directly performs field survey for some states, and is responsible to NOAA 

FISHERIES for all data collected within the contract scope (2014: ME to GA and PR). 

OPTION 2:  Cooperative Agreement between NOAA FISHERIES-ASMFC.  ASMFC/ACCSP is the survey 

administrator and central data collection coordinator for Maine through Georgia.  Some states directly 

perform field survey funded through ASMFC statement of work.  State compensation negotiated 

annually.  Field data collection in some states accomplished via ASMFC/ACCSP procurement of an 

experienced contractor.  This option would prevent defaulting to Option 1 (status quo) if all states 

cannot commit to the preferred option 4. The duration of the transition period would be negotiated 

among all parties.   

OPTION 3:  Cooperative Agreement between NOAA FISHERIES-ASMFC.  ASMFC/ACCSP is the survey 

administrator and central data collection coordinator for Maine through Georgia.  Some states directly 

perform field survey funded through ASMFC statement of work.  Some states provide office space for 

supervisors and field staff hired by ASMFC/ACCSP.  Remaining states hire state supervisors to actively 

run the field survey in their state.  ASMFC/ACCSP hires field staff, housed and supervised locally within 

the state to accomplish data collection.  State compensation negotiated annually. 

OPTION 4:  Cooperative Agreement between NOAA FISHERIES-ASMFC.  ASMFC/ACCSP is the survey 

administrator and central data collection coordinator for Maine through Georgia.  ALL states directly 

perform field survey with state supervisory and field staff funded through ASMFC statement of work.  

State compensation negotiated annually.  This is the long term preferred option (GULFIN model) 

State Supervisory / Field Staffing Commitment Models.   
X = model for 2015 based on 2012 State Directors Questionnaire.  Green = state intent for budget planning 

based on December 2013 RTC conference call. 

State OPTION 4:  State 
Supervisors and Field Staff 

(PREFERRED) 

OPTION 3:  State Supervisors 
with  ASMFC/Contractor Field 

Staff 

OPTION 2:  ASMFC/Contractor  
Supervisors and Field Staff 

(least preferred) 
ME X - 2013 Activity Level   

NH X - 2013 Activity Level   

MA X - 2013 Activity Level   

RI X - (based on survey)  2013 Activity Level 

CT X – Dec 2013 intention  2013 Activity Level 

NY X - (based on survey)  2013 Activity Level 

NJ X - (based on survey)  2013 Activity Level 

DE X – Dec 2013 intention X - (based on survey) 2013 Activity Level 

MD X – Possible X - (based on survey), INTERIM OPTION 2013 Activity Level 

VA  X - (based on survey), Ck w/Director 2013 Activity Level, INTERIM OPTION 

NC X - 2013 Activity Level   

SC X - 2013 Activity Level   

GA X - 2013 Activity Level   
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Funding and Supervisory Flow (relates to Administrative Options above): 
 

Current funding Model (2013) – Administrative Option 1 

 

 

Proposed model (2016):  Administrative options 2, 3, 4 (with state participation identified) 

NOTES: 

 Implementation method provides options for supervisory flow  

 Proposed Contracts options identify states primary preference as indicated in December 2013 ACCSP RTC conference call 

 States shall develop internal plans for desired supervisory structure and costs to conduct MRIP APAIS sampling 

 

Contracts

Implementation method

MRIP funds to ASMFC ASMFC / ACCSP  Central 
Coordination & Data Processing

States Conducting APAIS 
(Supervisors & Field Staff ) 

OPTION 4 States

M
E 

N
H

M
A

R 
I

C
T

N
Y

N
J

D
E

N 
C

S 
C

G
A

State Supervisors  & 
External Field Staff  
(ASMFC or vendor)

OPTION 3 
States - MD?

External Supervisors & 
Field Staff   (ASMFC or 

vendor)

OPTION 2 
States - VA?

sub-Contracts

Implementation method

MRIP funds to Contractor 
RTI Central Coordination 

(Central data processing)

States Conducting APAIS 
(Supervisors & Field Staff )

M
E 

N
H

M
A

N
C

S 
C

G
A

Contractor Conducts APAIS 

RI - CT - NY - NJ 
- DE - MD - VA
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PROPOSED Roles and Responsibilities: (needs agreement by all parties) 
The MRIP Program consists of at least 3 major surveys:  the intercept survey (APAIS) discussed here for state 

conduct, the Private boat / Shore angler effort survey (CHTS), and the For-Hire effort Survey (FHS).  For Maine 

through Georgia, the roles and responsibilities are defined as the following: 

Agency level Roles and Responsibilities: 

NOAA Fisheries / MRIP 

- Lead design of the survey(s) and protocols 

- Maintain consolidated registries for anglers, sites, and vessels 

- Perform central calculation of estimates, store and present data to the public 

- Within Cooperative Agreement statement of work, direct funding to ASMFC for Recreational Data Collection 

Maine to Georgia 

ASMFC/ACCSP 

- Under Cooperative Agreement statement of work, coordinate recreational data collection Maine to Georgia, 

perform data processing and delivery to NOAA Fisheries. 

- Execute sub-contracts & payments (to states & potentially contractor) 

- Provide administration (hiring, pay, benefits, office space) to ASMFC/ACCSP staff, and to supervisors and 

field staff of states that request assistance. 

- Operational contact for APAIS implementation 

- Central coordinating body for Atlantic States (ME-GA)  

- Perform data entry, QA/QC of intercept data 

- Delivery of intercept data to NOAA Fisheries 

STATE or Agent (State staffing of field survey variable, may include some contractor tasks) 

- Develop budget for APAIS costs, with in-kind and requested support for actual implementation costs  

- Contract with ASMFC for APAIS data collection tasks 

- Provide office space, supervisory staff, field staff 

- Manage staff assignments 

- Procurement and storage of equipment 

- Conduct data collection assignments according to MRIP Protocol 

- Provide data to ASMFC/ACCSP for processing 

- Participate in QA/QC of data 

Survey / Staffing level Roles and Responsibilities 

APAIS – Intercept Survey for Private-Rental Boat, Shore, Charter Boat, and Head Boat modes 

- NOAA Fisheries / MRIP 

o Lead design of the survey(s) and protocols 

o Maintain intercept site registry web application, and perform site assignment draws 

o Perform central calculation of estimates, store and present the data to the public 
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- ASMFC/ACCSP (central coordinator) 

o Submits aggregate state add-ons to MRIP for site assignment draws  

o Receive site assignment draws from MRIP and distribute to States  

o Collects data forms from states and performs data entry  

o Performs data QA/QC (including fishdumps), and tracking of changes. 

o Submits data to NOAA Fisheries at schedule set by statement of work (currently monthly for 

data collection monitoring and QC, estimation by 2-month wave) 

o Tracking of assignment completion and field staff training/proficiency as necessary 

o Reimburse travel for state participation in data review meetings (1 person/state/meeting) 

- State Agency Personnel 

o Provide add-on sample allocation requests to ACCSP for site assignment draws 

o Provide supervisors and field staff 

o Update data in Site Registry Web application 

o Data collection, initial QA/QC and submission to ACCSP  

o Participate in QA/QC (including fish-dumps) and data review meetings at schedule set by 

statement of work (currently 3 per year) 

o Training of samplers on procedures and fish identification 

o Provide For-Hire Vessel directory changes as identified by field staff 

o Conduct FHS prevalidation visits 

- Contractual Field Staff (where appropriate) 

o Receive site assignments, collect and submit data to supervisor 

o Training of samplers on procedures and fish identification (shared for states using Agent) 

o Provide Vessel directory changes as identified by field staff  

o Conduct FHS prevalidation visits 

For Hire Effort Survey (FHS) – POSSIBLE CHANGE  

- NOAA Fisheries / MRIP 

o Compile state vessel registries, Implement survey (via contractor, currently Quantech) 

o Calculate estimates, store and present the data to the public 

- ASMFC/ACCSP 

o No role in design or implementation of the For-Hire survey 

o Provide secondary presentation of the effort estimate data 

o Direct funds to the states choosing to conduct FHS effort survey  

- State Personnel 

o Conduct FHS effort survey (only those states choosing this) 

Private/Shore Angler Effort Survey - NO PLANS TO CHANGE ADMINISTRATION 

- NOAA Fisheries / MRIP 

o Compile state angler registries, implement Private boat / Shore angler survey (via vendor) 

o Calculate estimates, store and present the data to the public 

- State Personnel 

o Maintain angler registry lists and submit to MRIP on appropriate timeline 
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Site Assignments MRIP -
-> ACCSP --> States

Intercept Data 
collected in States

Intercept data entered 
and QA at ACCSP

Fishdumps reviewed by 
states & data editing at 

ACCSP

Intercept data, updates 
to site & vessel 

directories & staffing 
changes sent to MRIP

APAIS Intercept Data Flow (by wave) and Data Collection Timelines:  
 

 

 Generalized data flow diagram 

 Details of deliverables in Cooperative Agreement statements  

 Timelines below from Workshop Presentation, March 2011 
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COASTWIDE BASE SAMPLING LEVELS  
NOTE TO RTC:  Estimated annual base assignments by wave as provided by MRIP Nov2013.  Base site-assignment values are expected to be shifted 

(among mode, wave, state) in future years, and adjusted for improved precision as needed and funds are available.   

2013 NMFS BASE SAMPLE SIZE

NUMBER OF ASSIGNMENTS TO BE DRAWN AND COMPLETED

SHORE MODE CHARTER BOAT MODE PRIVATE/RENTAL BOAT MODE HEAD BOAT # BOAT-Trips to Sample

WAVE WAVE WAVE WAVE

STATE       1 2 3 4 5 6 1 2 3 4 5 6 1 2 3 4 5 6 2 3 4 5 6

CT 23 34 23 19 18 12 15 21 23 21 24 50 65 50 47 0 6 8 6 0

ME 0 25 35 14 0 0 14 24 15 0 0 29 49 31 0 0 4 8 4 0

MA 26 54 40 33 32 11 20 29 34 32 37 108 113 86 80 0 12 20 12 0

NH 0 20 16 13 0 0 14 16 14 0 0 31 27 19 0 0 6 8 6 0

RI 24 32 25 21 20 14 14 21 18 17 20 38 44 37 35 0 8 12 8 0

DE 20 30 20 15 14 12 14 19 18 17 23 41 42 35 33 4 8 10 8 4

MD  33 45 35 25 23 16 20 29 27 27 48 93 97 82 77 4 10 14 10 4

NJ 52 68 53 40 37 15 24 38 38 36 51 149 160 143 134 6 14 16 14 6

NY 30 55 44 33 31 14 27 37 37 34 46 154 120 124 116 6 12 14 12 6

VA 30 41 29 25 23 12 14 23 27 25 53 133 96 73 68 4 8 10 8 4

GA 20 22 16 14 13 8 8 16 15 13 26 28 31 26 25 0 0 0 0 0

SC 22 33 21 18 17 12 13 20 17 17 33 48 41 35 32 4 6 8 6 4

NC-BB 20 26 39 41 35 42 10 12 15 18 11 11 30 34 76 83 57 59 8 14 16 10 8

NC-MM 25 26 44 40 31 14

TOTAL 45 332 542 438 336 284 10 138 212 311 294 250 30 395 978 968 798 706 36 108 144 104 36  

NOTES:  After the base sampling levels are set the discussion can be held on adjustments to sample size base or add-on levels. 
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APPENDIX A:  GSMFC/MRIP Cooperative Agreement Statement of Work 
Removed for document length, available upon request 

APPENDIX B:  ASMFC/ACCSP State conduct of MRIP APAIS costs 
ASMFC/ACCSP shall identify the costs associated with transition to, and ongoing activities of central coordinating 

body for MRIP APAIS.  Costs shall include staffing, planning, equipment, and data processing.   

Goal Date:  Jan 1, 2016   Funds needed:  June 1, 2015   

 

- Logistics of central staff (ASMFC/ACCSP)  

o ASMFC Grants admin:  Manages cooperative agreement, state grants, and field staff hiring.  

o ASMFC/ACCSP Director (x% in kind):  manages personnel, oversees the budgets and statements of work 

for each state, and participates in the MRIP management process 

o ACCSP SysAdmin (x % in kind):  maintain servers, scanners, workstations 

o Recreational Program Manager (1):  manages converting paper field sheets to electronic data, 

responsible for QA/QC of electronic data, provides clean data to NOAA Fisheries, signs off on 

subcontract deliverables (from states and contractors) 

o Recreational Survey coordinator(s): ensure daily aspects of survey run properly.  6-7 states per person 

o Recreational Data Acquisition/analyst(1): runs ICR scanner to convert paper field sheets to electronic 

data, performs initial validation, and raises issues to the program manager 

APPENDIX C:  Template for State Conduct Actual Costs 
States shall develop budgets associated with the state conduct of the MRIP APAIS survey.  Budgets shall cover 

actual costs, identifying transition and ongoing costs, as well as in-kind and requested support for survey 

implementation costs.  Costs for field sampling of APAIS by mode, For-Hire validations and For-Hire effort survey 

conduct shall be included as separate items.  These costs should represent base sampling levels (number of 

NOAA FISHERIES supported site-assignments in 2013/2014) and include number of supervisory staff, field staff, 

sample costs and in-kind contributions.   

It is recognized that initial cost projections will need to be modified as sample sizes, agency roles, and staffing 

tasks are adjusted.  However, identification of relative costs associated with major survey tasks to include 

implementation model, staffing levels, and budget needs will be necessary to provide realistic implementation 

plans to Agency Directors.  Timelines for state hiring / ramp up should be included where necessary.   

APPENDIX D:  SUBCONTRACT STATEMENT OF WORK (Draft Template) 

APPENDIX E:  Timeline Requirements 
State Conduct of MRIP – Transition Timeline Requirements (For 2016 Implementation….) 

The draft timeline is presented to inform the discussion of the necessary steps to complete a smooth and 

accurate transition of MRIP APAIS survey conduct.  Successful transition must maintain or improve data quality.   
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 Oct-Dec 2013 – ACCSP Coordinating Council Supports state conduct of MRIP APAIS, requests transition plan, 

ASMFC/ACCSP/MRIP Staff and RTC Chair/v-Chair develop initial draft of plan.  RTC collects background 

information, modifies plan, provides options  

 Jan/Feb 2014 – OPS & Coord. Council modifies transition plan & sends to ASMFC, ACCSP, MRIP for direction 

 Jan-May 2014:  Development of state implementation plans and Cooperative Agreement Statement of work  

(agreement by states on portions of survey to conduct, supervisory models, budget items, etc) 

 June 2014:  Draft State Budgets and implementation plans due to ASMFC/ACCSP.  Initiate approval of 

Cooperative Agreement between NOAA FISHERIES-ASMFC with statement of work and budget.  (5 months) 

 Oct-Nov 2014:  Finalize Cooperative Agreement between NOAA FISHERIES-ASMFC with statement of work.  

 Jan-Mar 2015:  Final state budgets due to ASMFC.  Grant Package to NOAA FISHERIES (processing 3 months)   

 May-Jun 2015:  Grant Completed, funds available to ASMFC, ASMFC begins Hiring of central staff, creation of 

State/Survey contracts, states have funds available to begin hiring process as necessary. 

 Jul-Oct 2015:  Acquisition of staff, equipment, training of state supervisors and field staff as appropriate. 

 Oct-Dec 2015:  Training data collection and processing for state and central data staff.   State field staff 

participates in wave 6 survey for training(as necessary), ACCSP staff perform data entry/processing test runs.  

Sample Draws done for NC Wave 1 2016 

 Jan-Feb 2016: State Conduct of APAIS begins.  NC begins data collection, ACCSP begins production data 

processing.  Sample Draws for Wave 2 2016 distributed MA to GA 

 Mar 2016: MA to GA begin fielding survey, ACCSP data processing and delivery to NOAA FISHERIES 

 May 2016 forward: ME and NH begin fielding survey, Ongoing – State conduct of MRIP APAIS with 

ASMFC/ACCSP data delivery to NOAA FISHERIES according to schedule identified in statement of work.  


	MRIP State Implementation Workshop Supplemental Materials
	Draft Agenda             pdf pg 1
	Supplemental Materials pdf ppg 2-14


